
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:08 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 661 Date: 19-Nov-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 898

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

rain AM, overcast/cold PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track status of elevator operation. Misc MEP paperwork and write diaries.

Bid Item: 098 0-000-000.09804-0120F4 ELEVATOR

USA HOIST COMPANY, INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: USA HOIST COMPANY, INC.

JNM JAMES KIKULSKIMechanic 2.00 0.00 0.00 2.00

Diary: Dispute

Elevator

Starting at 0700, TJ Rapp, Mid-American Elevator worked on resolving the glitches in the braking
mechanism. At 1500, James Kuluski, USA Hoist, arrived and worked on the elevator. At 1700, James K.
and TJ Rapp left the tower base and returned to Pier 7 via crew boat, going off shift at 1730.

At 1630, Bill O'Sullivan called with the status of the elevator. The intercom is working, but they arenot
getting a clear signal. USA Hoist will adjust the signal when the elevator is running. The braking
mechanism is bad, but it will take approximately a week, with the Thanksgiving Holiday, for the new part to
arrive. James K. will return to Oakland on December 1, 2014 and install the new part and work on the
intercom.

098 0-000-000.098

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Dehumidification System

With the water jetting operation inside the tower base and tower skirt, the DJV requested that the
dehumidification unit be shut down until the operation is over.

At 1630, Bill O'Sullivan informed me that he turned the unit to off, but left power in the junction box such
that the control panel will remain energize with the thought that the little heat that will be generatee should
keep moisture out away from the circuitry.

128 0-000-000.128
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 661 Date: 19-Nov-2014 Wednesday
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